
Tos ERD/OERR (EPAS511)
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Subjects COCKERILIE POLREP f(29
Hail Id! IPM-163-890510-2047B0619

PPJ-REP j>39 - COCKER I.LLS ESTATES .ABANDONED LAB SITE
GREENWOOD, ALBEMARLE Co., VA

ATTENTION: TIM FIELDS, CHARLIE KLEEMAN AND STEVE JARVELA'

I. SITUATION (2000 HOURS, WEDNSDAY, 5/10/89)

A. OSC JACKSON, TAT, AND RESIQNAL-ERCS ON SITE AGAIN TO
CONTINUE REMOVAL ACTIONS.

B. PERSONNEL ON SITEs (5/10/89) EPA-2, TAT-1, REGIONAL ERCS-6.

C, WEATHERi COOL, CLOUDY, HIGHS IN THE MID 50'B.

O D. MEDIA INTEREST CONTINUES TO BE VERY HIGH.

O E. ESTIMATED PROJECT COSTS TO DATE: (COB 5/9/89)

AGENCY COSTS CEILING
EPA DIRECT * 24,317 * 30,000
EPA,INDIRECT 31,382 50,000
TAT 42,413 50,000
USCG 9,709 10,000

mini-ERGS 133,706 185,000
UNCOMMITTED FUNDS 69,500

0

TOTAL $ 241,637 394,300

II. ACTIONS TAKENi

A. CRUSHED LAB CHEMICALS (19 DRUMS) PLUS ONE DRUM OF WASTE-
WATER WERE REMOVED BY WASTE CONVERSION THIS DATE AT
APPROX. 1030 HRS. AFTER DRUMS WERE REMOVED FROM THE
BUILDING, ODORS FROM WITHIN THE BUILDING DISSIPATED.

B. I3SX DUMP TRAILER ARRIVED ON SITE AT 'APPROX. 1330 HRS TO TAKE
THE CONTAMINATED DEBRIS, PROTECTIVE CLOTHING, AND OTHER
SITE RELATED MATERIALS, BOTH BUILDINGS WERE VACUUMED IN
AN ATTEMPT TO REMOVE RESIDUAL CONTAMINATION. THIS MATERIAL
WAS ALSO PUT INTO THE DUMP TRAILER, TRAILER WAS FILLED
AND ROLLED OFF SITE AT APPROX. 1800 HRS.

C. REGIONAL ERCS PERSONNEL ATTEMPTED INITIAL SITE RESTORATIVE
MEASURES AFTER TRUCK LEFT, BUT WET SOILS PROHIBITED THE
COMPLETION OF THIS TASK.
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D. CISC SPOKE WITH PROPERTY OWNER (RANDY PEPPIN), AND
NEIGHBORS (MR. AND MRS. LEIQHTQN AND DONALD KIDD).

III.FUTURE PLANS:

A. CREWS TO RETURN TO SITE ON 5/11/69 TO CONTINUE THE BITE
RESTORATION. RESTORATION EXPECTED TO BE COMPLETED 5/11.

B. TAT TO PERFORM AIR SAMPLING IN LAB BUILDINGS AS SOON AS
PRACTICAL TO ATTEMPT TO DETERMINE THE EXTENT OF
CONTAMINATION WITHIN THE BUILDINGS.

C. VA DES (L.UTZ) TO COORDINATE REMOVAL OF THE CHLORINE
CYLINDER.

D. OSC CONTINUES TO TRY TO FIND A HOME FOR THE ETHYLENE
OXIDE CYLINDER.

JERRY SASEEN, QSC RICH MESSI HER, FAD
U.S. EPA REGION III U.S. EPA REGION III
WHEELING, WV PHILADELPHIA, PA

ALAN JACKSON, QSC
U.S. EPA REGION III
PHILADELPHIA, PA
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